KEMPTVILLE District HOSPITAL

Capital Redevelopment Project

Ministry of Health and Long Term Care (MOHLTC) Capital Project Approval.

Stages 1 and 2 Submission of the Capital Project Manual including current architectural designs as well as short and long term visions of KDH.

Stage 4 Submission Pre-tender

Occupancy of New Construction

We are here

PARKIN ARCHITECTS LIMITED

Jan-06 | Sept 06 | Mar 07 | July 07 | Spring 2009 | Summer 2010 | Fall 2010

ZWGROUP INC.

Stage 3 Submission Defined the specific uses of the departmental spaces (Preliminary Design Development).

Stage 5 Construction tender process and award. **Construction begins**!

Training and Relocation Period

Note: All milestone dates are estimates.