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           The construction of the new building is over halfway complete! 

        This picture shows the progress of the new emergency department.  

  The red arrow shows the ambulance entrance and the blue arrow shows the 

  new emergency entrance.  The targeted move-in date is late summer/early fall. 

   In this issue, learn about the latest construction milestones, the recent phasing 

                                 moves and view some progress photos. 
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         Construction Update 
 

ü DI equipment has been selected. 

ü OR equipment is currently being chosen.  

ü Interior renovation work to the cafeteria and linking 

the existing building with the new addition has 

begun. 

ü Shipping/Receiving has moved temporarily to the 

2
nd

 level (in the classroom). 

ü Exterior bridge connection is complete. 

ü Finished siding is expected to begin mid January. 

 

 
 

 
 

 

 

  

         The moving has begun! 

 
The maintenance corridor is one of the main 

connection points from the old building to the new 

building. Most of the cabling and wiring will be run 

through that corridor. In order to provide Vanbots with 

access to that area, we have to relocate several services 

and staff.  

 

The first person to relocate has been Donna Gogo in 

shipping/receiving. A big thank you to Donna for her 

cooperation, effort and time in moving from the 

maintenance corridor on level 1 to the classroom on the 

level 2.   

 

The next people to be relocated are the medical records 

department who will be moving to the cafeteria on a 

temporary basis. The laundry, housekeeping and 

maintenance will be accessed through a new doorway 

through the maintenance shop. The morgue will be 

accessible as needed.  

 

 

 

 
 

       Pictured here is Donna Gogo in her temporary  

       office in the classroom. She is enjoying the  

       bright, sunny spacious room!     
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As of December  

2009,  57% 

of the planned 

construction activities 

have been completed.   
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The building is certainly taking shape,                                                      

both insideé. 

 

 
               New DI department. 

 

 
  Main corridor looking onto the courtyard. 

 

                               And out! 

 

 

    
 The North side of the new building (DI/OR). 
 

 
                New main entrance.   


